COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 01/ 2010

ESTI MATE SUMVARY 10: 04: 56
CONTI D: C17545 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17545-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 12.0 DAYS TIME ALLOWNV 8/31/2010 FI XED COVPLETI ON DATI
1-70 QUEUE DETECTI ON ADVANCE WARNI NG SYSTEM PERCENT TI ME: 10.91 ORI G TI ME ALLON 8/31/2010 FIXED COVPLETI ON DATI

PRQJECT NO C0703- 355

1-70 QUEUE DETECTI ON ADVANCE WARNI NG SYSTEM

NAME OF RQOAD: 070A

PRQIECT COUNTI ES: CLEAR CREEK

CONTRACTOR:

MYR GROUP, I NC. dba Sturgeon Electric

12150 E. 112TH AVE.

HENDERSON CO 80640 303- 286- 8000

CURRENT PRQIECT AMI: $ 211, 728. 00 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 122,513. 00 NON- PARTI CI PATI NG

PERCENT COWPLETE: 14. 04% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 181, 990. 87 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB $ 0. 00 RETAI NAGE

APPROVED FOR PAYMENT BY

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PAY PERI CD ENDI NG 05/ 25/ 2010 DATE TI ME STARTED 05/ 14/2010
DATE LET 04/ 01/ 2010 DATE WORK BEGAN

DATE AWARDED 04/ 07/ 2010 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 14/ 2010

CURRENT TOTAL TH S ESTI MATE
$ 0. 00 $ 0.00
29,737.13 29,737.13
29, 737. 13 29, 737.13
0. 00 0. 00
29,737.13 29,737.13
-745.86 -745. 86
0. 00 0.00
28,991. 27 28,991. 27
0. 00 0. 00
0. 00 0. 00
28,991. 27 28,991. 27
0. 00 0. 00
pAMENT DE s 28,901.27

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17545-BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: 00703- 355 ESTI MATE NO 0001 10: 04: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *POTHCLI NG 20. 000 0. 000
HOUR 13. 000 2,665. 00
205. 00000 13. 000 2,665. 00
0010 208-00002 *ERCSI ON LOG (12 | NCH) 300. 000 0. 000
LF 80. 000 300. 00
3. 75000 80. 000 300. 00
0015 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0020 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 8. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0025 212-00006 * SEEDI NG ( NATI VE) 0.570 0. 000
ACRE 0. 000 0. 00
885. 00000 0. 000 0.00
0030 212-00032 *SO L CONDI TI ONI NG 0.570 0. 000
ACRE 0. 000 0. 00
885. 00000 0. 000 0.00
0035 213-00002 *MULCH NG (WEED FREE HAY) 0.570 0. 000
ACRE 0. 000 0. 00
915. 00000 0. 000 0.00
0040 213-00061 *MULCH TACKI FI ER 114. 000 0. 000
LB 0. 000 0. 00
3. 75000 0. 000 0. 00
0045 612-00260 LOCATI ON MARKER ( FI BER OPTI C) ( DOVE) 3. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0050 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 260. 000 0. 000
LF 260. 000 8, 710. 00
33. 50000 260. 000 8, 710. 00
0055 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 515. 000 0. 000
LF 1, 020. 000 8,670. 00

8. 50000 1, 020. 000 8,670. 00



CONTI D C17545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17545-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: C0703- 355 ESTI MATE NO 0001 10: 04: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-04250 2-1/2 INCH ELECTRI CAL CONDUI T (LI QUI DTI GHT FLEXI BLE 40. 000 0. 000
METAL)
LF 0. 000 0. 00
27.50000 0. 000 0. 00
0065 613-07034 PULL BOX (24" X36"X18") 3. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0070 613-10010 W RI NG ( SPECI AL) 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0080 614-10122 PORTABLE MESSAGE SI GN PANEL ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 05000 0. 000 0.00
0085 614-72887 M CROMVE VEH CLE RADAR DETECTCOR 1. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0.00
0090 614-87006 FI BER OPTI C TERM NATI ON PANEL - 6 FI BER 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0095 614-87015 BUFFER TUBE FAN OQUT KI T 1. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
0100 614-87020 OPTI CAL TRANSCEI VER 2.000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0105 614-87025 OPTI CAL TRANSCEI VER CHASSI S 1. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0. 00
0110 614-87028 VI DEO CPTI CAL TRANSCEI VER 4. 000 0. 000
EACH 0. 000 0. 00
2,425. 00000 0. 000 0. 00
0115 614-87350 TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0.00
1, 855. 00000 0. 000 0.00



CONTI D C17545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17545-BI D ESTI MATE RUN 06/ 01/ 2010
PRQIECT: 00703- 355 ESTI MATE NO 0001 10: 04: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 614-87406 FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 355. 000 0. 000
LF 0. 000 0.00
4.50000 0. 000 0. 00
0125 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 4,875. 00
9, 750. 00000 0. 500 4,875.00
0130 630-00000 *FLAGGE NG 24.000 0. 000
HOUR 20. 000 630. 00
31. 50000 20. 000 630. 00
0135 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 12. 000 0. 000
DAY 3. 000 1, 260. 00
420. 00000 3. 000 1, 260. 00
0140 630-00012 *TRAFFI C CONTROL MANAGEMENT 30. 000 0. 000
DAY 5. 000 2,425.00
485. 00000 5. 000 2,425.00
0145 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0.00
0150 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 17. 000 0. 000
EACH 6. 500 68. 25
10. 50000 6. 500 68. 25
0155 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4.000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0160 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYP
5 EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0165 630-80359 *PORTABLE MESSAGE S| GN PANEL 14. 000 0. 000
DAY 0. 000 0. 00
52. 50000 0. 000 0. 00
0170 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 2.500 118.13

47. 25000 2.500 118.13



CONTI D C17545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17545-BI D ESTI MATE RUN 06/ 01/ 2010
PRQJECT: C0703- 355 ESTI MATE NO 0001 10: 04: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 15. 000 15.75
1. 05000 15. 000 15.75
0180 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPCORARY)
( EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 70, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70011 F/ A PARTNERI NG 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A FUEL COST ADJUSTMENT 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70380 F/ A ERCSI ON CONTROL 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 211,728.00 $ 29,737.13 % 29,737.13
PRQJIECT TOTAL CURRENT AMI  $ 211,728.00 $ 29,737.13 % 29,737.13



